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Project Web Site: http://www.wsdot.wa.gov/Projects/SR539/BorderCrossing/

SR 539/Lynden-Aldergrove Port of Entry Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2012

Q2 2012

Environmental Complete

Right of Way Complete

Q3 2012

Q1 2014

Contract Advertisement

Operationally Complete

Q1 2014

Q4 2014

PIN:

Region:

State Route:

Current Status:

153915A

Northwest

SR 539

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2014

L. Eng

42

Project Information

Project Description

This project will add a NEXUS lane and provide a new truck spur and ITS equipment on SR 539 
between H Street and the Lynden-Aldergrove Port of Entry on the US/Canada border to 
communicate wait times. These improvements will improve freight and passenger mobility by 
eliminat- ing conflict points and adding capacity. The NEXUS lane will speed border crossings 
and encourage further participation by travelers to use this border crossing.
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Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


